Pre-plan
eldentify preliminary issues
*Develop planning criteria
*Determine data needs
*Estimate schedule

Collect Data Issue NOI
Now and throughout the process Start planning process, scoping
Analysis of the Management Situation & Draft RMP/EIS

Scoping Report *Summarize AMS & scoping
«Document resource conditions, uses & —] *Formulate alternatives
current mgmt Analyze impacts
eIncorporate comments *Select preferred alternative
*Refine issues & planning criteria Publish March 1, 2008

eldentify alternative themes
Publish December 2006

Issue NOA for
Draft RMP/EIS

Proposed RMP Final EIS
eIncorporate comments
*Refine as needed

Publish October 15, 2008

90+ day Public
Comment Period

Issue NOA for 30 — Day
. Resolve Protests
Prop_osed il Pratest Period Issue notice of significant
Final EIS & 60 Day change if needed
Governor

Review

Approved RMP/Record of Decision
eIncorporate comments
Implement *Refine as needed
«State director approves
Publish August 15, 2009

AMS — Analysis of Management Situation
EIS - Environmental Impact Statement
NOI — Notice of Intent Monitor
NOA - Notice of Availability

RMP — Resource Management Plan

Evaluate




